
		
	
	
	
	
	
	
	
	
	

MONTHLY M A N A G E M E N T R E P O R T 
	
	
To: Honorable Mayor and City Council Members 
	
From: Warren Hutmacher, City Manager 
	
Date: July 23, 2018 
	
Subject: Monthly City Manager Report to Elected Officials – June 2018 
	
	

Presented within the framework of the Council’s six strategic goals, this report provides progress updates 
and efforts for the month of June 2018. Additionally, where feasible staff has added forecasts of major 
milestones to preview July’s efforts.  As a new feature, staff has started the report with a review of five key 
accomplishments from June 2018.  

5 Highlighted Accomplishments from June 

1. Comp Plan – Major Milestone – Approved by Planning Commission (June 5, 2018) 
The Comprehensive Plan is the foundational planning document for the City – setting a vision of 
what the community wants to be like for the next ten years. The process to update the 2008 
Comprehensive Plan began in October 2016 guided by community feedback and the Citizens 
Advisory Committee. After dozens of community meetings, events, workshops, and hundreds of 
online comments to the draft document, the Planning Commission conducted a Public Hearing on 
June 5, 2018 and recommended approving the Comprehensive Plan with revisions. The revised 
document was transmitted to the Council and is under consideration.  
 

2. Autrey Mill Farm Museum – Building Renovation Completed (June 15, 2018) 
In March 2018 Council hired Peachtree Construction to complete a renovation of the Autrey Mill 
Farm Museum. The renovation addresses both maintenance for the historic structure as well as 
improvements to open the building to the public as a working museum. The City is working with the 
Autrey Mill Nature Preserve Association to plan for a formal ribbon cutting after school resumes.  
 

3. Alexa Skill “Ask Johns Creek” Wins National Amazon Award (June 20, 2018) 
Johns Creek won the Best Practices Award from Amazon Web Services’ City on a Cloud 
Innovation Challenge for our development of the Amazon Alexa skill that uses open data to 
provide local event, government, and emergency information to its users. The platform enhances 
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data use, accessibility, and transparency and is expected to be used as a model by cities across 
the globe.  
 

4. Fire Department Saves Five from Chattahoochee (June 21, 2018) 
Five people were rescued from the Chattahoochee River after getting stranded on the shoals. 
Fortunately, a Fire Department crew was on the river conducting training exercises and was able 
to get the stranded individuals to the shore quickly. 
 

5. Parsons Road Sidewalk Project Complete (June 29, 2018) 
In November 2017, Council approved a construction contract with D & H Construction to fill in five 
sidewalk gaps on Parsons Road creating a continuous sidewalk connection from Abbotts Bridge 
Road to Highgate Manor Court. Construction began in earnest in January and was completed on 
June 29, 2018.  A ribbon cutting is being planned for once school is back in session.  

 
 
Transportation: Provide a comprehensive transportation network that facilitates ease 
of movement throughout the City. 
 

Efforts to improve the City’s transportation network and movement throughout the City included construction 
projects to fix identified issues and planning for future improvements.  
 
Active Construction: 

• Abbotts Bridge (from Jones to Parsons):  
o What: Contractor C.W. Matthews is widening Abbotts Bridge from Jones Bridge to Parsons 

Road. The interim traffic pattern consists of one travel lane in each direction with bike lanes on 
the outside of the travel lanes.  

o June Update: Contractor installed sod and finished resurfacing.  
o July Forecast: Contractor will finish signal work and shift pedestrian poles to final placements. 

Staff will work with GDOT to evaluate when the roadway can be restriped to four lanes. 
 

• Brumbelow Road (from Mackinac Drive to Stoney River Drive):  
o What: The City is adding sidewalk and a pedestrian bridge along Brumbelow Road (from 

Mackinac Drive to Stoney River Drive) to complete a continuous sidewalk connection from Nesbit 
Ferry Road to Old Alabama Road and Newtown Park. Contractor CMES has placed the 
pedestrian bridge, installed guardrails and handrails, poured sidewalk up to the bridge, and 
installed catch basins. 

o June Update: Contractor installed new ramps, repaired driveways, and re-stabilized the disturbed 
area with grass. Contractor also added a crosswalk to connect the new trail to the neighborhood 
across the street and added a sidewalk extension between the crosswalk and neighborhood.  

o July Forecast: Final punch list items (minor cracks and repairs) will begin. 
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• Kimball Bridge Road (from State Bridge Road to Jones Bridge):  
o What: The City is widening Kimball Bridge Road (from State Bridge and Jones Bridge) from two 

to four lanes and adding turn lanes and sidewalks. Contractor Vertical Earth has previously 
coordinated movement of all the utilities, built retaining walls, and graded the southwestern half 
of the project to prepare for the new roadbed.  

o June Update: Contractor installed conduit (for lights), graded for sidewalk, and backfilled the new 
roadbed (with layers of crushed stone) on the southwestern half of the project. 

o July Forecast: Contractor will form curb and gutter and on the northeastern half of the project and 
will grade the land to prepare for the infill of rock base that will become the new roadbed.  
 

• Parsons Road Sidewalks (from Abbotts Bridge Road to Highgate Manor Court):  
o What: The City is adding sidewalk and a mid-block crossing along Parsons Road, creating a 

continuous sidewalk connection from Abbotts Bridge to Highgate Manor Court. Contractor D & H 
Construction has previously poured the five sidewalk segments and mid-block crossing. 

o June Update: Contractor striped the mid-block crosswalk and added rapid flashing beacons and 
signs (completing the construction project). 

o July Forecast: Staff will plan for a ribbon cutting after school is back in session.  
 

• Rogers Circle Sidewalk (from Bell Road to Shakerag Park):  
o What: The City is adding sidewalk to fill the gap along Rogers Circle, creating a continuous 

sidewalk connection from Bell Road to Shakerag Park and adjacent schools. 
o June Update: Contractor Contractor D & H Construction began forming and pouring curb. 
o July Forecast: Contractor will continue forming and pouring curb and gutter.  
 

Additionally, Fulton County resumed punch list items on the re-use water project.  
• Barnwell Road and Holcomb Bridge Road Re-Use Water Line  

o What: Fulton County has hired contractor Reynolds Construction to install a reuse water main on 
Boles Road, Barnwell Road, and Old Alabama Road to reactivate the reuse water system. The 
ribbon cutting ceremony was conducted on May 30, 2018.  

o June Update: Additional punch list items were addressed. 
o July Forecast: Fulton’s contractor will continue to address the drainage-related punch list items.   

Planning for Potential Construction: 
• Barnwell Road at Holcomb Bridge Road  

o What: This TSPLOST funded project would improve the intersection of Barnwell Road at 
Holcomb Bridge Road. Council has authorized the engineering and design phase. The 
Preliminary Field Plan Review meeting with GDOT was held in April 2018. Available July 1, 2018, 
ARC has awarded $1.6M towards right-of-way. ARC has also awarded $4M for construction 
(available July 1, 2021). The required 20% match is less than the budgeted TSPLOST funds for 
the project.  

o June Update: Staff reviewed preliminary right-of-way plans and submitted to GDOT for comment.  
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o July Forecast: Staff will await GDOT comments to the right-of-way plans.  
 

• Bell/Boles Corridor  
o What: This TSPLOST funded project would improve the Bell/Boles corridor with turn lanes, 

roundabouts, bridge improvements, and sidewalks. Council has authorized the engineering and 
design phase of this project. Field survey data have been collected, a traffic study has been 
conducted, and a preliminary concept has been prepared.   

o June Update: Staff prepared for two community meetings and invited the public to come discuss 
the corridor and potential improvement projects as staff seeks to refine the concept and plan.  

o July Forecast: Community meetings are scheduled for July 12, 2018 (at the Police Department 
Headquarters / Municipal Court) and July 17, 2018 (at Fire Station #62 Community Room). 

 
• Brumbelow at Tuckerbrook (Wynbrook Neighborhood) 

o What: Residents reported issues with sight distance impeding safe egress from and to the 
Wynbrook neighborhood. Staff worked with consultant Development Planning & 
Engineering, Inc. to prepare a preliminary design for a roundabout and consultant Michael 
Baker International to analyze the impact of the roundabout solution. Traffic counts, 
turning movements, and crash information were considered. Ultimately, the study 
concluded a roundabout would function better than the existing un-signalized intersection.   

o June Update: Staff included the proposed capital investment of a roundabout at the 
intersection of Brumbelow and Tuckerbrook as a FY2019 Budget request.  

o July Forecast: Budget requests will be reviewed by City Management and the Mayor.  
 

• Haynes Bridge Road (from Mansell to Old Alabama) 
o What: This TSPLOST funded project would widen Haynes Bridge (Mansell to Old Alabama) and 

may accommodate pedestrians and cyclists. Council has authorized the engineering and design 
phase of this project. An IGA with Alpharetta has not yet been considered by Council. Lowe 
Engineers has been contracted to assist with the engineering phase. Initial traffic data and field 
survey information has been gathered.  

o June Update: Staff received the preliminary concept and began to review.  
o July Forecast: Staff will work with the consultant to improve the concept and schedule a 

community meeting to discuss once school has resumed.  
 

• Medlock Bridge at State Bridge  
o What: This TSPLOST funded project would improve the intersection of Medlock Bridge Road and 

Sate Bridge Road. Council has authorized a Traffic Study for this project. Wolverton has been 
contracted to complete the study and present results to the council. Wolverton is using GDOT 
approved traffic data and is evaluating alternatives and has gathered information from the site. 

o June Update: Staff received a series of alternatives and worked with the consultant to ensure all 
previous alternatives were evaluated. 

o July Forecast: Staff will work with the consultant evaluate alternatives and traffic modeling.    
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• McGinnis Ferry (from Union Hill to Sargent)   

o What: This TSPLOST funded project would widen McGinnis Ferry Road from Sargent to GA-400; 
the Johns Creek portion of the project is from Sargent to Union Hill Road. Council authorized the 
engineering and design phase of this project. Forsyth is the project lead and Johns Creek is 
working closely with their consultant Moreland Altobelli to improve the concept and drainage 
plans to minimize impact on Johns Creek. GDOT completed their Value Engineering study in 
May.  

o June Update: Engineers from Forsyth, Alpharetta, and Johns Creek met to prepare the joint 
response to GDOT’s Value Engineering study and submitted the response to GDOT.  

o July Forecast: Staff will await feedback from GDOT (response anticipated in August 2018).   
 

• New Road (from Bell Road to Technology Park) 
o What: This TSPLOST funded project would add a local connection from Bell Road to 

Technology Park. Council authorized the engineering / design phase of this project. Previously, 
field and survey data has been gathered and preliminary concepts have been prepared by 
consultant Kimley Horn and Associates. Additionally, staff has met with Alcon (adjacent 
business) and reached out to Easthaven (adjacent neighborhood) to request a meeting to 
discuss concepts. 

o June Update: Easthaven neighborhood members advised they would rather wait until school 
had resumed before meeting with the City.  

o July Forecast: Staff will await response from Easthaven regarding potential dates for a 
neighborhood meeting (anticipated in August or September 2018).  

 
• Rogers Bridge (pedestrian bridge/trail across the Chattahoochee River) 

o What: In partnership with Duluth, Gwinnett, Fulton, and the National Park Service, this project 
will replace the existing structurally unsound bridge with a structurally sound replica. In 
December 2017, ARC awarded $3.68M forwards the construction (20% match to be split 
amongst the partners). In March 2018, the State Historic Preservation Office reversed course 
and determined the existing bridge is historically eligible. In May, the City and project partners 
met to begin the Federal Highway Administration evaluation process codified in 23 U.S.C. § 
138 and 49 U.S.C. § 303 or more commonly referred to as 4(f) (for its origination in Section 4(f) 
of the Department of Transportation Act of 1966).  

o Current Status: Staff continues to work with project partners and consultant DPE to navigate the 
programmatic 4(f) evaluation process (takes at least 9 months; estimated conclusion Spring 
2019).  

 
• State Bridge (from Medlock Bridge to the Chattahoochee River) 

o What: This TSPLOST funded project will widen State Bridge Road from four lanes to six lanes 
(from the Whole Foods entrance to Peachtree Industrial Boulevard in Gwinnett) with a pedestrian 
bridge over the Chattahoochee. Council authorized the engineering / design phase of this 
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project. Previously, Council has accepted a $1.5M State Road and Tollway Authority 
reimbursable grant from the Georgia Tollway Infrastructure Bank and signed an IGA with 
Gwinnett County for work on the pedestrian bridge across the Chattahoochee. Initial traffic data 
and field survey information has been gathered and a preliminary concept has been prepared. In 
April, staff reviewed the preliminary concept with Macy’s (closest business) and Ammersee 
(adjacent neighborhood).  Comments from both groups have been used to improve the concept.  

o June Update: Given the support from the adjacent neighborhood and business, staff prepared a 
memo discussing the preliminary engineering for discussion with Council in July.  

o July Forecast: At the July 23, 2018 Work Session, staff anticipates requesting Council 
authorization to move forward into the right-of-way phase. 

 
Traffic System Administration 

• Traffic System Administration Review 
o What: The FY2018 Budget includes funds to further improve the City’s traffic system. In April, as 

a fresh set of eyes, the traffic engineering department from Jacobs came in to review the City’s 
traffic signal system to assess the operation and condition of the system. In May, the report was 
distributed to Council for review. The analysis presents a review of contractual scope items 
related to the traffic system, reviews performance measures utilized for Public Works that relate 
to traffic, assesses the current signal system, and reviews existing Traffic Control Center 
operations, staffing, and procedures.  

o June Update: Due to the heavy agenda load, the discussion of the report was postponed to 
July.   

o July Forecast: The Council discussion is anticipated at the July 9 Work Session.  
 

Traffic Calming Improvements:  
• Traffic Calming Policy 

o What: The City adopted a Traffic Calming Policy in March 2017 to provide a consistent 
approach and establish a process to address speeding in neighborhoods. On May 7, 2018 
Council revised the Traffic Calming Policy to add clarity and incorporate the list of traffic 
calming devices.  

o June Update: Staff began creating a follow-up guidebook for the benefit of the citizens that 
summarizes the Traffic Calming Policy and describes the various traffic calming devices in an 
objective and fact based manner. 

o July Forecast: A first draft of the guidebook is anticipated to be circulated for internal review.  
 

• Azure Drive Neighborhood 
o What: Residents reported issues with speeding on Azure Drive. Data was gathered in April 

2018. The 85th percentile speed for drivers was 26 miles per hour (higher than the posted 25 
mph but not excessive to the point of triggering the need for traffic calming per the adopted 
policy thresholds). In April 2018, staff sent a letter to the neighborhood with the results. Staff 
has not received any feedback from the neighborhood.  
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o June Update: Staff archived the study, results, and closed out the request.  
 

• Breckinridge  
o What: Residents reported issues with speeding in Breckinridge. Speed signs were installed in 

May 2018 to gather data and collect information. 
o June Update: The data staff pulled from the signs indicated 85th percentile speed for drivers 

was 19 miles per hour (lower than the posted 25 mph).   
o July Forecast: Staff will send a letter to the neighborhood with the results. 
 

• Buice Road – Speed Table Removal 
o What: Prior to incorporation, speed tables were installed on Buice Road (from Jones Bridge to 

Kimball Bridge) for traffic calming. The speed tables do not meet design standards. Vehicles 
traveling 25 mph may incur damage. Speed advisory signs recommending 20 mph are posted. 
Following discussion with Council in December 2017, staff gathered feedback from the 
Pinewalk neighborhood and then worked with a consultant for a design. The design estimates, 
after removing textured concrete, are around $500K. In May, the City Manager engaged his 
Alpharetta counterpart (as the Pinewalk neighborhood is in Alpharetta) to discuss potential cost 
sharing for the project. Alpharetta’s City Manager agreed to discuss further with his Council.    

o June Update: City of Alpharetta advised they were still socializing the concept with their Council. 
Staff included the proposed capital investment for traffic calming as a FY2019 Budget request. 

o July Forecast: Johns Creek staff awaits further word or indication from Alpharetta. Budget 
requests will be reviewed by City Management and the Mayor. 

 
• Cameron Forrest 
o What: Residents reported issues with speeding in Cameron Forrest. In April, speed signs were 

installed to gather data and collect information but one of the solar panels was stolen from a 
sign. Staff ordered a replacement solar panel. In May, staff repaired the sign and re-install signs 
in two locations to gather data and collect information.  

o June Update: The data staff gathered from the signs indicates 85th percentile speed for drivers 
was 24 miles per hour in one location (lower than the posted speed limit) and 31 miles per hour 
in the second location (higher than the posted 25 mph but not excessive to the point of 
triggering the need for traffic calming per the policy).   

o July Forecast: Staff will send a letter to the neighborhood with the results. 
 

• Falls at Autry Mill Subdivision 
o What: Residents reported issues with speeding in the Falls at Autry Mill subdivision. Data was 

collected but was not excessive to the point of triggering the Traffic Calming Policy. In April, 
staff sent a letter to the neighborhood with the results.  

o June Update: Staff archived the study, results, and closed out the request. 
 

• Foxworth Subdivision 
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o What: Residents reported issues with speeding in the Foxworth subdivision. Speed signs were 
installed to gather data and collect information. The data indicated vehicles were traveling 
higher than the posted speed but not excessive to the point of triggering the Traffic Calming 
Policy. In April, staff sent a letter to the neighborhood with the results. Staff received no 
feedback in May.  

o June Update: Staff archived the study, results, and closed out the request.  
 

• Long Indian Creek Subdivision 
o What: Residents reported issues with speeding and cut-through traffic on Long Indian 

Creek. After studying speed and volume, staff installed a number of interim traffic control 
measures (traffic circle, chicane, center-island, intersection medians) in different 
configurations and then surveyed the residents regarding effectiveness. Interim measures 
were removed in January 2018. In February 2018, Council discussed sidewalk options and 
vertical traffic calming to improve pedestrian safety. In March staff reached out to Kennesaw 
State University for assistance in drafting a survey that could be used to gather feedback 
from the neighborhood.   

o June Update: After not hearing back from KSU, staff resolved the miscommunication issue and 
restarted the project by internally drafting an initial set of questions.  

o July Forecast: Staff will prepare graphics/visuals to accompany the survey questions.  
 

• River Farm Subdivision 
o What: Residents reported issues with speeding in the River Farm subdivision. In April 2018 

speed signs were installed to gather data and collect information. Data gathered from the signs 
indicated 85th percentile speed for drivers was 29 miles per hour (higher than the posted 25 
mph but not excessive to the point of triggering the need for traffic calming per the policy). In 
May 2018 staff sent a letter to the neighborhood with the results. 

o June Update: Staff awaited but did not receive any feedback from the neighborhood.  
o July Forecast: Staff will archive the study, results, and close out the request.  

 
• Silver Ridge Subdivision 
o What: Residents reported issues with speeding in the Silver Ridge subdivision. Speed signs 

were installed to gather data and collect information. 
o June Update: Data gathered from the signs indicated 85th percentile speed for drivers was 27 

miles per hour (higher than the posted 25 mph but not excessive to the point of triggering the 
need for traffic calming per the policy). 

o July Forecast: Staff will send a letter to the neighborhood with the results. 
 

• Sweet Creek 
o What: Residents reported issues with speeding in Sweet Creek. Speed signs were installed in 

May 2018 to gather data and collect information. At the end of the month it was discovered the 
location did not receive enough sunlight to charge the solar panels.  
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o June Update: The signs were relocated and reinstalled to gather data and collect information. 
Data gathered from the signs indicated 85th percentile speed for drivers was 27 miles per hour 
(higher than the posted 25 mph but not excessive to the point of triggering the need for traffic 
calming per the policy).   

o July Forecast: Staff will send a letter to the neighborhood with the results. 
 

• Wellington Subdivision 
o What: Residents reported issues with speeding in the Wellington subdivision. In April, a letter 

was sent out to the neighborhood with the results (higher than the posted speed but not 
excessive to the point of triggering the traffic calming policy).  

o June Update: Staff archived the study, results, and closed out the request.  

Noise Abatement / Improvement Projects 
• Abbotts Bridge (from Jones to Parsons):  

o What: The GDOT road widening project on Abbotts Bridge (from Jones Bridge Road to Parsons 
Road) is in the final stages of construction. The project’s limited landscaping (100 Leyland cypress 
trees) has all be installed. Council requested staff design a sound abatement plan to mitigate and 
minimize negative secondary impacts of the road widening. The plan features double-faced 
wooden fencing with acoustic matting in the middle to dampen and absorb sound.  

o June Update: The City hosted two the neighborhood meetings (June 14, 2018 and June 20, 2018) 
to gather feedback and discuss the preliminary concepts with the neighborhoods along the 
project. The participants were generally receptive to the project but raised concerns regarding 
landscaping, fence position / location, and fence maintenance. Staff proposed the capital project 
(sound abatement fences) as a FY2019 Budget request. 

o July Forecast: Staff will review the feedback and finalize the design to refine the cost estimate. 
Budget requests will be reviewed by City Management and the Mayor. 
 

• McGinnis Ferry (from Union Hill to Sargent) 
o What: this TSPLOST funded project is currently in engineering and design phase but preliminary 

meetings and discussions have indicated a potential need for noise abatement.  
o Current Status: Staff continues to work with Forsyth County to ensure the City’s feedback to 

drainage plans will be incorporated (see page 3). Settling the concept for the road and drainage 
is a necessary precursor to scoping the noise abatement project.  
 

• Medlock Bridge (from Medlock Crossing Parkway to St. Ives Country Club Parkway) 
o What: Capacity improvements on Medlock Bridge is a TSPLOST funded project that Council has 

not authorized for concept/engineering. In February 2017, Council discussed a first phase of this 
larger project (restriping the section of Medlock Bridge from Medlock Crossing Parkway to St. 
Ives Country Club Parkway) and reached consensus for a sound study to be done of current 
conditions to set a baseline. Sound measurement were taken in Spring 2017 to set a baseline.   

o Current Status: Project is currently on hold pending further discussion by Council. Engineering 
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will not begin without further Council authorization.   
 

Planning Studies for Long-Term Improvements: 
• Master Transportation Plan  

o What: The Master Transportation Plan is a companion document to the Comprehensive Plan – 
focused on projects within Johns Creek that can improve the transportation network. Originally 
planned as an Appendix to the redrafted Comprehensive Plan the current timeline has a draft 
following the Comp Plan. In May, following significant community feedback related to 
transportation, the Citizens Advisory Committee agreed with staff’s approach to cover 
transportation projects in each community area (of the Comp Plan) and take additional time to 
refine the and improve the Master Transportation Plan. 

o June Forecast: Staff worked to add explanation and detail related to modes and methods of 
transportation (other than the automobile) to the Master Transportation Plan draft. 

o July Forecast: Staff will continue to work on the Master Transportation Plan.  
 

• North Fulton Comprehensive Transportation Plan 
o What: This regional plan (including Sandy Springs, Roswell, Alpharetta, Milton, Mountain Park, 

and Johns Creek), layers on top of the Master Transportation Plan and considers regional 
significance of major transportation corridors. At the April 23, 2018 Council Meeting Council 
approved the Plan with the original project list and updated project descriptions (replacing 
“widening” with “capacity improvements”). The Plan and adopting Resolutions were transmitted to 
the Atlanta Regional Commission in May.  

o June Update: Staff monitored calls for funding aligned with prioritized projects. One such 
program staff is preparing an application for is GDOT’s Transportation Alternative Program which 
caters to pedestrian facilities, bicycle facilities, and pedestrian streetscaping projects. 

o July Forecast: Staff will continue to work on the TAP grant application (due August 31, 2018).  
 

• Fulton Transit Plan  
o What: The Fulton Transit Plan is a regional plan for all of Fulton (outside the City of Atlanta) to 

consider transit (in its many forms) and regional transit picture. The plan recommended a mix of 
bus rapid transit and arterial rapid transit in both the northern and southern parts of the county. 
Although Fulton finalized the plan in December 2017, the Council never considered it. In March 
2018, Council adopted a Resolution against taxation to expand transit in Fulton County. In May, 
representatives from Fulton County and MARTA attended a Council Work Session to discuss the 
Fulton Transit Plan and HB 930 with the Council.  

o Current Status: HB 930 (see below) has established a process and authority (Atlanta-region 
Transit Link Authority) through which future transit improvements must be vetted as well as a 
process by which funding referendums could be considered as funding sources will need to be 
identified for any proposed projects to be constructed. 
 

• HB 930 / ATL (Atlanta-region Transit Link) Authority 
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o What: HB 930, signed into law by Governor Deal in May 2018, created an Atlanta-region Transit 
Link “ATL” Authority and allows Fulton to call for a referendum, if cities constituting 70% of the 
population agree, the voters would decide on up to 0.2% sales tax in 0.05% increments over 10-
30 years for transit projects. In May, representatives from Fulton County and MARTA attended a 
Council Work Session to discuss the Fulton Transit Plan and HB 930 with the Council.  

o June Update: Several members of Council attended the GMA regional meeting in Savannah on 
June 24, 2018 to learn about the election of members to the new ATL’s Board of Directors.  

o July Forecast: July 25, 2018 the ATL is holding an Information Session for any local government 
officials (elected and appointed) regarding the ATL Board election process.   

 
 
Recreation and Parks: Ensure a complete recreation and parks system that aligns to 
the goals and needs of the community.  
 

Efforts to ensure a complete recreation and parks system included a combination of recreation programming, 
park improvement project construction, and planning for future park construction projects.  
 
Special Events 

• Summer Concert #2 – Rumours (Fleetwood Mac Cover Band) performed at Newtown Park on June 
1, 2018 to a crowd of approximately 1,100.  

• Movie at the Park #1 – The Greatest Showman shown at Newtown Park on June 9, 2018 for a crowd 
of approximately 250 (raining).  
 

Programming 
• Park Place Programming: 102 classes/programs offered, 1,140 participants 
• Adaptive Recreation: Adaptive Recreation Bocce Ball: 2 events, 25 combined attendance 
• Clubhouse Fitness Program: 9 weekly classes,  73 participants registered 
• Free Outdoor Fitness: 3 classes, 96 participants  
• Rentals: 31 rentals of athletic (grass) fields, 14 rentals of athletic (turf) fields, 41 rentals of pavilions, 

19 rentals of tennis courts and 8 rentals of Newtown Clubhouse  
 
Renovation and Construction Projects 

• Autrey Mill – Farm Museum 
o What: This renovation to Farm Museum addresses both asset maintenance of the historic 

structure as well as improvements to open the building to the public as a working museum.  
Council approved the project in December 2017 and awarded the construction contract in March 
2018.  

o June Update: Renovation was completed by Peachtree Construction in June.  
o July Forecast: The Autrey Mill Nature Preserve Association will begin planning for a formal ribbon 

cutting after school resumes.  
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• Ocee Park – Additional Restroom 

o What: This additional restroom will serve the lower fields at Ocee Park. The scope is divided into 
two projects (1) site construction (water, sewer connections, site preparation) and (2) restroom 
construction. In May the contracts were awarded to Precision Landscape Management. 

o June Update: Site preparation began and waterline was installed.  
o July Forecast: Work on the retaining wall will begin.  

 
Park Pre-Construction Projects 

• Autrey Mill Nature Preserve – Bus Turnaround   
o What: In December 2017 Council approved Parks Bond funding to improve the small graveled 

area next to the Visitors Center into a permeable pavers parking lot and bus turnaround to 
increase the ability of school buses and tour buses to visit Autrey Mill.  

o June Update: Staff researched permeable paver installations including viewing an installation at 
the Locust Creek Access Area in Sylva, North Carolina.  

o July Forecast: Staff will write specifications for the project scope and begin to prepare bid 
documents.   

 
• Autrey Mill Nature Preserve – Smokehouse Relocation and Stabilization 

o What: In December 2017, Council approved Parks Bond funding to move an approximately 100 
year old smokehouse from the property along the Rogers Bridge Trail to the Autrey Mill Historical 
Village and creating a solid foundation for the structure. 

o June Update: Staff discussed the project with Peachtree Construction.  
o July Forecast: Staff will research different approaches to moving the historical structure.  
 

• Ocee Park – Trail Lighting Pilot Project  
o What: The FY2018 Budget included $80K for a trail lighting pilot project. Originally proposed to 

improve visibility along the perimeter loop at Newtown Park, following an April 2018 discussion 
with Council the project has shifted to Ocee Park. In May staff conducted the preliminary site 
visit.  

o June Update: Staff requested a preliminary light placement from Musco Lighting for Ocee Park. 
o July Forecast: Staff anticipates receiving preliminary design and cost estimate from Musco.  

 
• Newtown Park – The Wall That Heals  

o What: The Wall That Heals is a 250-foot long replica / traveling exhibit of the Vietnam Veterans 
Memorial. The chevron shape replica is made of 24 individual panels, each containing six 
columns of names, on powder-coated aluminum. In April 2018, the City was awarded the 
retiring exhibit. Former Councilwoman Cori Davenport and her husband John donated $40K 
towards the $80K cost and in May 2018, the Convention and Visitors Bureau Board agreed 
utilize $40K of CVB hotel/motel funds to secure the addition for Johns Creek.  

o June Update: Staff engaged Barge Design for assistance in design of the site work (lighting, 

http://www.vvmf.org/twth
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landscaping, and concrete work) to connect the addition to the Veterans Memorial at Newtown.  
Staff is working with the Johns Creek Veterans Association to investigate potential funding 
options for installation. As a fallback, staff proposed the capital project (basic lighting, 
landscaping, and concrete work) as a FY2019 Budget request. 

o July Forecast: Staff will prepare for the delivery of The Wall panels and prepare for secure 
storage until permanent installation at Newtown Park. Budget requests will be reviewed by City 
Management and the Mayor. 
 

Planning for Future Park Construction: 
• Bell/Boles Pocket Park 

o What: this 2-acre future park at the Bell-Boles Road roundabout is envisioned as a pastoral, 
orchard-themed passive park with a small parking lot, community garden, shade 
structures/pavilion, small playground area and small restroom facility. The City engaged Pond to 
assist with the design process. The construction documents are approximately 60% complete.  

o June Update: Staff received the initial cost estimates and investigated the construction manager-
at-risk concept as a way to further value engineer the total cost.  

o July Forecast: A discussion with Council is anticipated at the July 9, 2018 Work Session.  
 

• Cauley Creek / Quail Hollow 
o What: this combined roughly 200-acre future park off Bell Road (with direct frontage to the 

Chattahoochee River) was acquired with a combination of accumulated General Fund dollars 
and park bond funds. The City engaged Barge Design to assist with the design process. The 
initial concept was presented at a community meeting in January, additional neighborhood 
outreach meetings were held in April, and a follow-up community meeting to present revisions to 
the concept was held on May 17, 2018.  

o June Update: Staff prepared a memo discussing the concept and summarizing feedback from 
the community. The consultant also completed preliminary cost estimates for the concept.  

o July Forecast: A discussion with Council is anticipated at the July 9, 2018 Work Session.  
 

• Linear Park 
o What: this 20-acre linear park in Technology Park is anchored by two significant lakes that serve 

as retention facilities. The future park will lower the water level in the lakes in order to reclaim 
needed passive play areas that could be utilized for festivals, free play and other activities. The 
City engaged Clark Patterson Lee to assist with the design process.  

o June Update: On June 5, 2018 staff met with the consultant to review the 60% documents.   
o July Forecast: Staff anticipates receiving initial cost estimates to match the 60% construction 

documents and will begin to prepare for a discussion with Council.  
 

• Morton Road Neighborhood Park 
o What: this 4-acre future park at East Morton Road, east of the northerly intersection with State 

Bridge, is envisioned as a neighborhood park with a small splash pad, pavilion, picnic shelters, 
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rubber-surfaced earth mounds, open play area, multi-use path and half-court basketball. The City 
engaged Pond to assist with the design process. The construction documents are 60% complete.  

o June Update: Staff received the initial cost estimates and investigated the construction manager-
at-risk concept as a way to further value engineer the total cost.  

o July Forecast: A discussion with Council is anticipated at the July 9, 2018 Work Session.  
 

• State Bridge Pocket Park 
o What: this 4-acre future park at State Bridge, (south of Windsor Park Drive) is envisioned as a 

passive, nature-themed park with elevated walkways including a canopy walk and picnic areas. 
The City engaged Pond to assist with the design process. The construction documents are 
approximately 60% complete. 

o June Update: Staff received the initial cost estimates and investigated the construction manager-
at-risk concept as a way to further value engineer the total cost.  

o July Forecast: A discussion with Council is anticipated at the July 9, 2018 Work Session.  
 

• Recreation and Parks Advisory Committee 
o What: Council appointed this 15-member committee of citizens in February 2018 to serve as a 

sounding board for regular community feedback on planned improvements to the recreation 
and parks system. The inaugural meeting was held in April 2018 and the committee has 
scheduled a series of meetings at different park locations.   

o June Update: The committee met on June 13, 2018 at Court/PD headquarter to discuss the 
park designs for the new parks and provide feedback.  

o July Forecast: A committee meeting is scheduled for July 18, 2018.  
 

Planning Studies for Long-Term Improvements: 
• Autrey Mill Nature Preserve – Forest Management Plan  

o What: One highly prioritized project from the Recreation and Parks Strategic Plan was the 
completion of a Forest Management Plan for the Autrey Mill Nature Preserve. Forest Management 
Plans inventory and map natural resources in a specified area to help inform a schedule of 
maintenance needed to help protecting the health of the forest. 

o June Forecast: Staff engaged the Davey Tree Company to complete an assessment of the forest 
canopy and arboriculture health of Autrey Mill Nature Preserve.  

o July Forecast: Field work for the Forest Management Plan will be completed in July.   
 

Economic Development: Implement a holistic economic development plan approach 
that addresses infrastructure, workforce, community, and land development needs. 
 

Efforts to implement the economic development plan were co-led by City staff and Johns Creek Advantage.  
 
• City Hall (Lakefield Drive)  

o What: In 2017, the City purchased 11360 Lakefield Drive and began preparing for the renovation, 
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which will allow the building to serve as a Municipal Complex (combining the current leased spaces 
for City Hall, fire administration, police, and court). On May 21, 2018 the Council approved a $15M 
overall construction budget (less furniture, fixtures, and equipment) and a Guaranteed Maximum 
Price of $12,791,261. A notice to proceed was issued to construction manager-at-risk Balfour Beatty 
on May 22, 2018. Demolition and Land Disturbance Permits were applied for in May. 

o June Update: Demolition began in June. The building is essentially being taken back to the studs.  
o July Forecast: To prepare for the addition, the back wall of the building (along the lake) will be 

removed.  
 

• iHeartJohnsCreek Initiative 
o What: Beginning as a citizen-led initiative to focus implementation of the Strategic Economic 

Development Plan through the lens of healthcare and wellness, in February 2018 Council adopted a 
Resolution embracing iHeartJohnsCreek as part of the City’s identity. In April, staff met with Emory 
Johns Creek to discuss the initiative and potential implementation opportunities.  

o Current Status: Staff continues to explore partnerships to implement the initiative.  
 

• Johns Creek Advantage  
o What: Johns Creek Advantage (JCA) has served as the City’s economic development arm since 

2013. For 2018, the JCA Board contracted with the Pendleton Group (following the departure of the 
Executive Director in late 2017). In April, JCA began a discussion with Council regarding a Johns 
Creek Development Authority. Council did not reach a conclusion but agreed to further discussion.  

o Current Status: Additional Council discussion is anticipated at a future Work Session.  
 

• Strategic Economic Development Plan (SEDP) Implementation 
o What: In February 2016 Council adopted the Strategic Economic Development Plan (SEDP) to help 

identify and implement strategies to foster a successful business environment.  
o Current Status: A majority of SEDP initiatives hinge upon adoption of a new Comprehensive Plan. 

The Plan is currently under review by the City Council.  

Government Efficiency: Develop an innovative and cost-effective approach to 
exceptional service delivery.  

 

Efforts to develop an innovative and cost-effective approach to exceptional service delivery cross departments 
and can be seen throughout the City’s service areas.  
 
Innovations for Exceptional Service Delivery: 
• Ask Johns Creek - Alexa Skill 

o What: The City created its own Amazon Alexa skill in an effort to make its DataHub more accessible 
to residents. The skill, premiered at an April 2018 Council Meeting, uses open data to answer city-
related questions via virtual assistant. The skill includes over 200 questions as well as the City 
website’s Frequently Asked Questions database.  
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o June Update: On June 20, 2018, Johns Creek was named the winner of Amazon’s “City on a Cloud 
Innovation Challenge” Best Practices Award for the Ask Johns Creek Alexa skill.  

o July Forecast: Users will continue to download and use the Ask Johns Creek skill.  
 

• Automated Traffic Signal Performance Measures  
o What: Automated Traffic Signal Performance Measures (ATSPM) are data transmitted from signal 

controllers and detection devices in the field. Johns Creek began gathering ATSPM data in 2012 
(with the installation of the Centracs signal system) and subsequent Intelligent Traffic System 
upgrades have improved our traffic signal performance. GDOT began gathering ATSPM data in 
2017. Their system can be accessed online: https://traffic.dot.ga.gov/ATSPM/. In April, 
representatives from GDOT’s Regional Transportation Operations Program (RTOP) presented to and 
answered questions of Council. 

o June Update: The Johns Creek Traffic Control Center continued to gather ATSPM data. Additional 
implementations and uses of ATSPM data were mentioned in the Traffic System Administration 
Review completed by Jacobs (discussed on page 5) and to be discussed in with Council in July.   

o July Forecast: Council’s discussion of the review of the traffic system administration (anticipated at 
the July 9, 2018 Work Session) and may include discussion or reference to ATSPM.  
 

• Budget – GFOA Presentation 
o What: The GFOA (Government Finance Officers Association) Distinguished Budget Presentation 

Award recognizes governments that produce the highest quality budget documents. Submitted 
budgets are reviewed by professional staff and peer reviewers with experience in public-sector 
budgeting. The Communications team worked with Finance to submit for the GFOA Budget 
presentation award in December. Judging takes an average of four to six months.  

o June Update: In June the City received notification that we had been awarded the Distinguished 
Budget Presentation Award for the FY2018 Budget and has been recognized for meeting the highest 
principles in government budgeting and satisfying nationally recognized guidelines for effective 
presentation.   

o July Forecast: The City will accept the GFOA Award at the July 23, 2018 Council Meeting.  
 

• Finance Innovation – 10-Year Financial Model 
o What: In 2016, Council challenged staff to think beyond annual budgets and develop a 10-Year 

Financial Model with budget and scenario testing to consider long-range impacts of policy decisions 
and alternatives. Programming and development of the Model continues with new policy choices. 

o June Update: Tax Digest information was added to the model updating the millage rate simulator. 
o July Forecast: The 10-Year Financial Model will be utilized as part of FY2019 Budget preparations. 
 

• Text to 9-1-1 
o What: Since December 2016, ChatComm (Johns Creek’s 9-1-1 Center) has been able to accept 

emergency text to 9-1-1. The service is not intended to replace voice calls, but for those with hearing 
or speech impairments and anyone in a dangerous situation that would prevent them from making a 

https://traffic.dot.ga.gov/ATSPM/
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phone call. To use the service one enters the numbers “911” in the "to" field; text your exact address 
and type of emergency using simple words and no abbreviations, emojis, pictures or slang. A 911 
call-taker will respond with questions and instructions.  

o June Update: At the end of June 2018, Fulton County added text to 9-1-1 capabilities for Fulton 
residents of Union City, Fairburn, Palmetto, Chattahoochee Hills, the city of South Fulton and the 
unincorporated part of Fulton County, along Fulton Industrial Boulevard. 

 
• Traffic Signal Monitoring Improvements – Pilot Project on State Bridge Road 

o What: Staff is working with company Applied Information to conduct a pilot program to test the 
Glance System automated/connected vehicle technology. The intersection status and monitoring 
system devices were installed on three intersections along State Bridge (intersections of State 
Bridge/Medlock Bridge, State Bridge/Target/Publix, and State Bridge/Medlock Bridge Crossing). The 
devices relay information to the Travel Safely Application. Previously, improvements were made to 
allow for reports on traffic signal cabinet battery life/health and the beta-stage application was pushed 
to the Public Works staff as a testing group.  

o June Update: Improvements to the application were be made based on insights from the test group. 
Staff proposed a capital project to expand the program as FY2019 Budget request. 

o July Forecast: Further improvements to the application will continue to be made based on field 
testing. Budget requests will be reviewed by City Management and the Mayor. 

Cost-Effective Efforts for Service Delivery: 
• In-Kind Service: Enhanced Maintenance of Veterans Memorial Walk 

o What: In addition to basic cleaning handled as part of the maintenance of the park, the Johns 
Creek Veterans Association coordinates volunteers from the Young Men Service League of Johns 
Creek and scout troops (during the school year) to complete bi-weekly detailed wipe down and 
cleaning of the monuments and benches in the Veterans Memorial Walk at Newtown Park.   

o June Update: The Young Men Service League volunteered for the month of June.  
o July Forecast: The Young Men Service League volunteered for the month of July. 
 

• $7,500 Sponsorship of Summer Movie Series – Northside Hospital  
o What: Each summer, the City shows a series of movies at Newtown Park. The event series is 

made possible by the support of Northside Hospital. Because of their $7,500 sponsorship, the 
outdoor movie showings are presented as “free” to the community. Pre-show activities include an 
inflatable moonwalk, face painting, other children’s activities, giveaways, and music. This 
summer’s movie series is being held on Baseball Field #2 at Newtown Park on June 9, July 14, 
and August 11.  

o June Forecast: First summer movie was held on June 9, 2018 and featured The Greatest 
Showman.   

o July Forecast: The second summer movie is planned for July 14, 2018 and features Coco.  
 

• $100K Grant Award for Abbotts Bridge (Parsons to Primrose Parkway) 
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o What: The widening of Abbotts Bridge is currently in the right-of-way phase (Council authorized the 
right-of-way Project Framework Agreement with GDOT in January 2017). As ARC prepared to close 
out its Fiscal Year, $100K was available for an active project. ARC has agreed to award the $100K to 
the City for this Abbotts Bridge project with an Amendment to the Project Framework Agreement. The 
award requires a local match of $25K.    

o June Forecast: Council discussed at the June 4, 2018 Work Session and approved the Amendment 
to the Project Framework Agreement at the June 18, 2018 Council Meeting.  

o July Forecast: Staff will await the countersigned agreement from GDOT.  
 

• Animal Control – Provided by IGA with Fulton County 
o What: Johns Creek has an IGA with Fulton County whereby Fulton responds to Johns Creek animal 

control service calls (including dog bites, animal attacks, injured animals, public safety emergency 
calls (related to animals), quarantine violations, cruelty to animals, animals in custody, loose animals, 
and animal welfare checks). The City received the new IGA terms and performance measures from 
the County on April 30, 2018. After discussing alternatives at the May 21, 2018 Work Session, 
Council reached consensus to move forward with the proposed IGA at an estimated annual cost of 
$68,532.  

o June Update: Council approved the new IGA with Fulton County at the June 4, 2018 Council Meeting 
and requested staff obtain monthly information about calls for service and response to compare 
against the service level metrics in the adopted IGA.  

o July Forecast: Staff will request a report of June activity from Fulton County and include in the 
Manager’s Monthly Report.  

 
• Building Permit Requirements 

o What: As a feedback loop to further inform potential changes to building permit and fee requirements, 
at an October 2017 Work Session staff agreed to host a community summit to gather additional 
feedback as to which projects should or should not require a building permit. The Building Permit 
Summit was held on March 5, 2018. Staff gave an introductory presentation and gathered feedback 
to each of the currently required permit types. Following the summit the information was posted to the 
website to gather additional feedback through the end of May 2018.  

o Current Status: Staff has collected necessary information and feedback. Once analysis and the 
recommendations are completed they will return to a Council Work Session for further discussion.  

 
• Tax Digest – Annual Assessment of Property Taxes  

o What: Fulton County assesses the value of real and personal property and sends notices to property 
owners. The assessed value of all properties in the City is called the Tax Digest. Property taxes are 
levied through the setting of millage rates against the Tax Digest to help pay for the cost of providing 
governmental services. The current millage rate is 4.360 per $1,000 or assessed value. Millage rate 
is set each year by the City Council. Property taxes constitute roughly one-third of the City’s 
revenues.  



	  Manager’s Monthly Report – June 2018 

Page 19 of 28 
	

o June Update: Fulton provided a preliminary Tax Digest on June 15, 2018 and a parcel-level 
breakdown on June 27, 2019. Staff analyzed the data and worked with Fulton County to clarify and 
understand the three major trends (overall property values have increased 20%, new growth is higher 
than years past, and the amount of exemptions citywide decreased significantly).   

o July Forecast: Council is anticipated to discuss at the July 9, 2018 Work Session and determine what 
millage rate should be advertised and when Public Hearing(s) should be conducted.  

 
Public Safety: Provide leading levels of public safety. 
 

Efforts to provide leading levels of public safety are led by the Fire Department and Police Department.  
 
• Fire – Station #64  

o What: To improve response time in northern and central Johns Creek, Council reached consensus to 
add a fourth fire station. The FY2018 Budget included $392,514 for land acquisition and $250,000 for 
design and engineering for the proposed station. On March 30, 2018 the City acquired 1.8 acres at 
4795 Kimball Bridge Road for $379,000.   

o June Status: The Request for Qualifications for the hiring of an architectural firm was released and a 
pre-proposal conference was held. Additionally in June staff proposed the capital project (Fire Station 
#64 construction and associated fuel pump) as a FY2019 Budget request. 

o July Forecast: Proposals are due July 12, 2018. Staff will review and return to a future Work Session 
to discuss hiring a firm to complete the construction drawings for the new station. Regarding funds for 
Station #64 construction, the budget request will be reviewed by City Management and the Mayor. 
 

• Fire Multi-Year Plan  
o What: Last revised in August 2016, the Fire Department maintains a multi-year plan for staffing, 

apparatus, and service delivery. This spring staff began updating the Multi-Year Plan to reflect both 
the proposed strategy for staffing and maintaining Station 64 as well as with updated population 
data and forecasts from the Comprehensive Plan and updated call statistics from calendar year 
2017.  

o Current Status: Staff anticipates Council discussion at a future Work Session.  
 

• Hands Free Device Legislation  
o What: Distracted driving is a contributing factor in the rise of traffic fatalities in Georgia. State law 

prohibits texting while driving but in practice, it is difficult for law enforcement to tell whether a driver is 
texting or just making a phone call. House Bill 673 signed by the Governor on May 2, 2018 sets 
statewide parameters for prohibiting the use of handheld devices while operating a motor vehicle.  

o June Update: The Police Department prepared for the legislation going into effect on July 1, 2018 
and assisted in promoting and publicizing the new law.  

o July Forecast: The new “Hands Free” driving law takes effect on July 1, 2018. 
 

• Staffing  
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o Fire: Fully staffed. Firefighter Mandel Reese will fill the one vacancy in the Fire Department when 
he starts on July 12, 2018.  

o Police:  Four vacant Police Officer positions after Officer Dominique Nguyen started June 11, 
2018, Lily Fausti was hired as a Police Records Clerk, and Officer Damian Smith will start on July 
16, 2018.   
 

Sense of Community: Preserve our residential character and enhance our sense of 
community. 
 

Efforts to preserve the residential character and enhance the sense of community are often spearheaded by 
the Community Development Department and Communications Department but multiple departments host 
events that enhance our community.  

 
• Comprehensive Plan Update  

o What: The Comprehensive Plan is the foundational planning document for the City – setting a vision 
of what the community wants to be like for the next ten years. The process to update the 2008 
Comprehensive Plan began in October 2016 with the assistance of community feedback and 
guidance from the Citizens Advisory Committee (CAC). After community meetings, events, 
workshops, and hundreds of online comments to the draft document, in May the CAC reached 
consensus the Plan is representative of the community and passed the document to the Planning 
Commission.  

o June Update: The Planning Commission conducted a Public Hearing on June 5, 2018. Nine 
individuals addressed the Commission with their concerns. The Planning Commission 
recommended approving the Comprehensive Plan with revisions. The revised document was 
discussed by the Council at the June 18, 2018 Work Session and a Public Hearing was conducted 
at the June 18, 2018 Council Meeting.  

o July Forecast: Council will discuss at both Work Sessions in July and hold Public Hearings at both 
Council Meetings in July prior to transmitting the plan to the ARC and DCA for review.   

 
• International Festival 

o What: The International Festival is a celebration of the best traditional food, music, and art from 
around the world. The Communications Department worked with Leadership Johns Creek and the 
Convention and Visitors Bureau to plan for the International Festival. The inaugural event was held 
in April 2018 at the Atlanta Athletic Club’s Heisman Field. An estimated 20,000 festival goers 
enjoyed an array of food vendors (including Indian, German, Puerto Rican, Hungary, Greek, Irish, 
Japanese, Chinese, Cajun, Brazilian, French, and Italian), cultural displays, and 30 performers 
including Caribbean/Cuban Salsa dancers, Indian Yoga, Chinese musicians, Korean K Pop groups, 
Persian folk dancing, a yo-yo group, Irish dancers, a cricket demonstration and others. 

o June Update: Staff prepared a Budget Amendment for Council’s consideration to recognize the 
revenues received and appropriate the expenditures within the FY2018 Budget. Due to a high 
number of agenda items on the Council’s Work Session, the item was delayed.  
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o July Forecast: Due to heavy agenda loads in July, Council discussion of a Budget Amendment is 
anticipated to be delayed to August.  

 
• Resurfacing – Main Roads 

o What: Quality main roads create a sense of place and protect property values of Johns Creek 
businesses. The City is in the fourth year of an initial resurfacing plan to resurface its main roads. 
The 2018 effort includes 5 main roads and is anticipated to run through October 31, 2018. The 
Notice to Proceed was issued to the Contractor Northwest Georgia Paving in April.   

o June Update: Patching began on Wilson Road.  
o July Forecast: Additional patching, milling, and topping will be completed.  

 
• Resurfacing - Neighborhoods 

o What: Quality neighborhood streets create a sense of place by protecting property values and 
improving residents’ quality of life. The City is in the fourth year of an initial resurfacing plan to 
resurface its neighborhood streets. The 2018 effort includes 30 subdivisions (divided into three 
geographic areas) and is anticipated to run through October 31, 2018. Bartow Paving began 
patching in the first five Area 1 subdivisions (River Walk, Jaden Woods, Blackstone Way, Bellemont 
Farms, and Huntington). In May milling was completed in the first five Area 1 subdivisions and 
patching began on Concord Hall, Park at Wellington, Abbotts Walk, and Hillbrooke.     

o June Forecast: Topping was added on River Walk, Jaden Woods, Blackstone Way, Bellemont 
Farms, and Huntington and milling was completed in Concord Hall and Park at Wellington.  

o July Forecast: Additional patching, milling, and topping will be completed on Area 1 subdivisions.  
 

• Right-of-Way Maintenance  
O What: Since incorporation, the City has contracted for right-of-way maintenance. The current 

contract covers mowing, storm drain maintenance, minor pothole repairs, and traffic sign services. 
The current contract runs through September 30, 2018 with two optional one-year renewals. In April, 
in response to Council’s request, staff accelerated the effort to review the current contract and 
prepare for the re-bid process. Staff prepared a memo outlining the current scope and noting areas 
for potential improvement or clarification in the new scope for discussion in May but due to heavy 
agenda loads. 

o June Update: Council discussed at the June 4, 2018 Work Session and suggested staff return with 
a presentation of options, focused on a desired level of service and results. At the June 18, 2018 
Work Session Council suggested the scope should be divided into multiple service contracts 
allowing increased competition between specialty providers.  

o July Forecast: Additional Council discussion is anticipated at the July 23, 2018 Work Session.  
 

• Stormwater Management Plan 
o What: As Johns Creek has built out, the amount of impervious surface has increased which 

increases stormwater runoff (flow of rain across the ground). Stormwater runoff directly affects the 
quality of our creeks, streams, and rivers. Stormwater management facilities or structures (like 
detention ponds, swales, and ditches) are designed to reduce the impacts of stormwater runoff by 
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slowing the velocity and/or temporarily holding stormwater runoff and releasing it slowly over time to 
reduce the flow rate while providing treatment of pollutants to improve the quality of the runoff. As 
part of the FY2017 Budget, Council allocated $250K towards the first phase of a program to assess 
the stormwater structures and conveyances in the right-of-way and on city property. In February 
2017, Council approved a contract with Metals & Materials Engineers to begin the effort. Funds 
were budgeted again in FY2018 but the scope of the project (and timeline) has increased. The City 
is now compelled to inspect the full system of stormwater structures and conveyances (pipes) - both 
those on public property and those on private property.  

o June Update: As part of the Manager’s Monthly Report presentation on June 18, 2018, the City 
Manager mentioned staff was working on a holistic presentation for Council related to stormwater 
management and the stormwater management program.  

o July Forecast: Due to heavy Council agenda loads, the stormwater discussion may be deferred to 
August.  
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APPENDIX A – Animal Control Monthly Report 
 

Council adopted an IGA with Fulton County for Animal Control Services on June 4, 2018. As part of the 
June 18, 2018 presentation of the Manager’s Monthly Report, Council requested monthly statistics related 
to Animal Control be included in future editions. The purpose of obtaining the monthly information about 
calls for service and response is to compare the data against the service level metrics in the adopted IGA. 

Staff has established a recurring process with Fulton County whereby the monthly information is 
requested. The first set of data received (included below) did not provide full information requested and 
cannot be utilized for the intended comparisons. Staff has made follow-up inquires requesting to call times 
and response times and is working with Fulton to ensure future monthly data reports are complete.  

 
Activity No Activity Type Completed  Address 

A18-247348 - 1 STRAY / LOOSE/ROAM 6/1/2018 10100 JONES BRIDGE RD 
A18-247354 - 1 STRAY / CONFINED 6/2/2018 220 ANTLEY CIR 
A18-247385 - 1 STRAY / CONFINED 6/3/2018 5095 N BRIDGES DR 
A18-247504 - 1 STRAY / LOOSE/ROAM 6/6/2018 200 WHITESTONE CT 
A18-247540 - 1 STRAY / SICK 6/6/2018 3675 JONES FERRY LN 
A18-247641 - 1 STRAY / LOOSE/ROAM 6/8/2018 7315 MCGINNIS FERRY RD 
A18-247666 - 1 OWNED / BITE-F 6/10/2018 2040 WESTWELL RUN 
A18-247880 - 1 STRAY / CONFINED 6/14/2018 10707 POLLY TAYLOR RD 
A18-248011 - 1 OWNED / NEGLECT 6/18/2018 200 LAKETRAIL DR 
A18-248099 - 1 STRAY / LOOSE/ROAM 6/20/2018 12640 OXFORDSHIRE CT 
A18-248124 - 1 YARD CHECK / SPECPERMIT 6/21/2018 12820 WYNGATE TRL 
A18-248158 - 1 STRAY / CONFINED 6/21/2018 325 N PEAK DR 
A18-248180 - 1 STRAY / INJURED 6/22/2018 10840 STATE BRIDGE RD 
A18-248244 - 1 STRAY / LOOSE/ROAM 6/24/2018 ROTHERICK DR, 
A18-248349 - 1 OWNED / NUISANCE 6/26/2018 10014 INISFREE DR 
A18-248466 - 1 STRAY / LOOSE/ROAM 6/29/2018 11695 JOHNS CREEK PKWY 
A18-248477 - 1 STRAY / CONFINED 6/30/2018 6115 ABBOTS BRIDGE RD APT 211 

Future data sets (with response times) will be compared to the response priorities and average response 
times listed in the IGA adopted on June 4, 2018. For reference, the relevant section of Article 4: 
Enforcement & Service Response has been included below:  

Response to service requests shall be in the following priority: (1) Dog bites or animal attacks, (2) 
Injured animals, (3) Public Safety emergency calls, (4) Quarantine violations, (5) Cruelty to animals, 
(6) Animals in custody, (7) Loose animals, and (8) Animal welfare checks. 
 
The average response time to requests for service for priority 1, 2 and 3 shall be forty- five (45) 
minutes or less. "Response time" means that period of time between receipt of a service request by 
the selected vendor, and when an Animal Control Officer is dispatched and arrives at the location of 
the service request after being dispatched. The average response time of all responses to priority 4 
and 5 calls will be no greater than 4 hours. The average response time of all responses to priority 6, 7 
and 8 calls will be no greater than 24 hours.  
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APPENDIX B – TSPLOST Monthly Report 
 
In November 2016 voters in Fulton County outside of the City of Atlanta approved a TSPLOST (0.75% 
increase in the existing sales tax) for a five year collection period. Johns Creek is projected to receive $82 
million to fund local transportation projects. 

As part of the June 18, 2018 presentation of the Manager’s Monthly Report, Council requested monthly 
accounting of TSPLOST projects be included in future editions.  

TSPLOST Authorized Expenditures 

Previously, Council established a three-phase process for each TSPLOST project: (1) concept/engineering, 
(2) right-of-way, and (3) construction. Council provides authorization for projects to enter each phase of the 
process and specifies the funding allocated for the phase. The following chart details which projects have 
been authorized for the concept/design phase and the amount of funding allocated/authorized for that 
phase. To date no projects have yet been authorized for the second phase (right-of-way) or the third phase 
(construction).  

Concept/Engineering Phase – Authorized TSPLOST Projects  Funding Date 
McGinnis Ferry widening (from Union Hill to Sargent) $1,000,000 09/25/17 
State Bridge widening (from Medlock Bridge to the Chattahoochee River)* $300,000 09/25/17 
Barnwell at Holcomb Bridge (Intersection Improvement)** $0 09/25/17 
Bell / Boles Corridor (operational and safety improvements) $800,000 09/25/17 
New Road (Bell Road to Technology Park) $75,000 11/27/17 
Haynes Bridge (from Old Alabama to Mansell) $100,000 01/22/18 
Medlock Bridge at State Bridge (Intersection Improvement) $100,000 03/26/18 

Total $2,375,000  
*For the State Bridge project, on September 19, 2017 Council accepted a $1.5M State Road and 
Tollway Authority Georgia Transportation Infrastructure Bank reimbursable grant; on November 13, 
2017 authorized a $150K contract with Michael Baker International for engineering work (paid from the 
authorized $300K); and on January 22, 2018 authorized an IGA with Gwinnett for cost-sharing on the 
pedestrian bridge whereby Gwinnett will reimburse the City up to $750K.   

**For Barnwell at Holcomb Bridge, no TSPLOST funds were allocated for the design phase as that was 
previously covered between General Fund dollars and a Transportation Alternatives Program grant from 
GDOT. Additionally, in December 2017 ARC awarded the project $1.6M in right-of-way funds and $3M 
for construction. The required 20% match will be less than the TSPLOST funds budgeted for the project. 

Program Administration 

Additionally, Council has agreed to three types of expenditures related to TSPLOST program administration.  

(1) Fees to the Department of Revenues 
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Pursuant to O.C.G.A. § 48-8-269.94, one percent (1.0%) of the amount of TSPLOST proceeds collected 
beginning April 1, 2017 are paid into the General Fund of the State Treasury in order to defray the costs 
of administration of the Georgia Department of Revenue. 

(2) Fees to Fulton County 
By IGA with Fulton County, the County is compensated in the amount of one-half of one percent (0.5%) 
for the support, maintenance, and operation of the Fulton Transportation Investment Citizen’s Oversight 
Council; the annual audit; and the overall program administration.  

(3) Fees to Jacobs (f/k/a CH2M) 
The City has contracted with Jacobs for professional management of TSPLOST projects. The City 
agreed to an annual minimum of $500,000 which is invoiced as monthly payments of $41,666.67.  The 
fees are based on time worked to provide the Services at a 2.0 multiplier. At the conclusion of the fourth 
quarter audit, should the total value of the amounts paid by the City to Jacobs exceed the total 
documented cost of time worked by TSPLOST team members, Jacobs will transfer back to the City the 
overpaid portion and or the City will compensate Jacobs for additional work using the same 2.0 
multiplier.  

TSPLOST Revenues 

By IGA, after deducting the fees to the Department of Revenues and Fulton County, the remaining ninety-
eight and one-half percent (98.5%) of the amount collected from the TSPLOST (referred to as the “net 
proceeds” is allocated by percentages. Johns Creek receives 14.41% of net proceeds. 

The following are revenue collections since the implementation of the tax in April 2017.  

FY2017 Revenues 

Apr 17 May 17 Jun 17 Jul 17 Aug 17 Sept 17 
$1,005,571 $1,094,271 $1,107,765 $1,225,860 $1,153,480 $1,110,778 

 

FY2018 Revenues 

Oct 17 Nov 17 Dec 17  Jan 18 Feb 18 Mar 18 Apr 18 May 18 
$1,099,180 $1,118,734 $1,318,629 $1,147,353 $969,119 $1,234,627 $1,212,702 $1,241,075 
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APPENDIX C – Parks Bond Monthly Report 
 
In November 2016 voters in Johns Creek approved issuance of a $40M bond for recreation and park 
improvements. After receiving top bond ratings from Moody’s and Standard and Poor’s, bonds were issued 
in the spring of 2017.  

As part of the June 18, 2018 presentation of the Manager’s Monthly Report, Council requested monthly 
accounting of Parks Bond projects and funding be included in future editions. 
 
The breakdown of project costs for the Parks Bond can be traced to the July 25, 2016 Council Meeting 
at which Council approved the call for the Parks Bond referendum. At that time, the following chart was 
presented detailing ranges and estimates for each funded element: 
 
07/25/16: Prioritized List of Projects  Est. Low  Est. High Starting Point 
Cauley Creek Park Build Out  $12,000,000  $16,000,000  $16,000,000  
Technology Park Linear Park Build Out $5,000,000  $7,500,000  $6,250,000  
Morton Road Park Build Out $1,000,000  $1,125,000  $1,000,000  
Bell Boles Park Build Out $550,000  $750,000  $750,000  
State Bridge Park Build Out $250,000  $350,000  $250,000  
Rogers Bridge Trail Across the Chattahoochee $500,000  $2,500,000  $500,000  
Recreational Trails and Greenways $1,500,000  $5,000,000  $2,250,000  
Parkland Acquisition $4,000,000  $25,000,000  $4,000,000  
Autrey Mill Park Improvements $985,500  $1,750,000  $1,250,000  
Newtown Park Improvements $1,000,560  $2,000,000  $1,250,000  
Ocee Park Improvements $625,900  $1,000,000  $750,000  
Shakerag Park Improvements $1,556,200  $2,000,000  $1,750,000  
Indoor Recreation Center  $4,000,000  $6,000,000  $4,000,000  

 
$32,968,160  $70,975,000  $40,000,000  

 
Although the Parks Bond referendum did not include specific dollar authorizations, given the $40M 
issuance total and the Council’s discussions leading up to the call for the referendum, many made the 
logical assumption was that the numbers listed above were in essence the starting points or budgets for 
each project listed.  
 
At the July 10, 2017 Work Session, Council discussed staff’s recommendation for an overall Parks 
Bond implementation strategy in an effort to finalize project funding through the bond issuance and take 
the place of the ranges and estimates presented above. Council reached consensus to move forward 
with immediate recommendation for three turf fields (Newtown Park – Lacrosse Field, Newtown Park 
Main Soccer Field, and Shakerag Park Track Field) and delay re-evaluation of funding amounts for 
other projects until (1) construction documents were finished for the new parks and (2) the Recreation 
and Parks Advisory Committee was seated.  
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Since the July 10, 2017 Council Meeting, Council has authorized or committed a number of Parks Bond 
expenditures. The chart below details the projects, estimated project totals, commitments made to date, 
additional allocation needed, bond funding total, and future project funding needed.  
 
   Bond Funding Bond 

Funding 
Total 

Future 
Project 
Funding 
Needs 

 
Project 

Estimated 
Project 
Total 

Committed Additional 
Allocation 

1 Acquisition $20,000,000 $8,200,000 $4,220,900 $12,420,900 $7,579,100 
2 Cauley Creek - Initial 

Implementation $13,590,900 $57,588 $9,942,412 $10,000,000 $3,590,900 
3 Newtown Park $1,598,300 $1,218,102 $15,898 $1,234,000 $364,300 
4 Morton Road 

Neighborhood Park $2,000,000 $154,535 $1,845,465 $2,000,000 $0 
5 Ocee Park $650,900   $340,600 $340,600 $310,300 
6 Shakerag Park $2,206,000 $786,504 $123,496 $910,000 $1,296,000 
7 Linear Park $6,925,000 $478,700 $6,446,300 $6,925,000 $0 
8 Autrey Mill Park $2,515,500 $303,000 $846,500 $1,149,500 $1,366,000 
9 Rogers Bridge $1,250,000 $1,250,000 $0 $1,250,000 $0 

10 State Bridge Park $2,500,000 $175,970 $824,030 $1,000,000 $1,500,000 
11 Bell/Boles Park $900,000 $70,175 $829,825 $900,000 $0 
12 Trails & Greenways $2,250,000   $750,000 $750,000 $1,500,000 
13 Indoor Rec.Facility $4,000,000   $320,000 $320,000 $3,680,000 
14 Project Management $800,000 $800,000 $0 $800,000 $0 
15 Cauley Creek - Future 

Development $6,000,000     $0 $6,000,000 
 Totals $67,186,600 $13,494,574 $26,505,426 $40,000,000 $27,186,600 

 
Authorized Projects / Details for Committed Funds 
The details for the $13,494,574 in the “committed” funds column are further detailed below by project 
type, location, amount, and authorization date.  
 
 Parks Bond – Authorized Projects (committed funds) Funding Date 

1 Acquisition – Quail Hollow $8,200,000 06/19/2017 
2 Cauley Creek – Concept/Design with Barge Design* $57,588 10/16/2017 
3 Newtown Park – Turf Fields (Soccer and Lacrosse) $1,218,102 07/24/2017 
4 Morton Road Park – Concept/Design with Pond $122,066 06/05/2017 

 Morton Road Park– Amendment for Concept/Design with Pond $32,469 12/04/2017 
5 Ocee Park (no expenditures committed to date) $0 n/a 
6 Shakerag Park – Turf Field (inside track) $786,504 07/24/2017 
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7 Linear Park – Concept/Design with Clark Patterson Lee** $425,200 06/05/2017 
 Linear Park – Amendment for Concept/Design with CPL $53,500 12/04/2017 

8 Autrey Mill – Farm Museum Renovation $93,000 12/04/2017 
 Autrey Mill – Permeable Pavers Bus Turnaround and Parking $150,000 12/04/2017 
 Autrey Mill – Smokehouse Relocation and Stabilization $60,000 12/04/2017 

9 Rogers Bridge – Professional Services*** $1,250,000 09/25/2017 
10 State Bridge Park – Concept/Design with Pond $152,582 06/05/2017 

 State Bridge Park – Amendment for Concept/Design with Pond $23,388 12/04/2017 
11 Bell/Boles Park – Concept/Design with Pond $54,930 06/05/2017 

 Bell/Boles Park – Amendment for Concept/Design with Pond $15,245 12/04/2017 
12 Trails and Greenways (no expenditures committed to date) $0 n/a 
13 Indoor Recreation Facility (no expenditures committed to date) $0 n/a 
14 Project Management (FY2018 – FY2021) $800,000 09/25/2017 
15 Cauley Creek – Future Development  $0 n/a 

 Total $13,494,575  
*Cauley Creek Design – the initial design work (prior to acquisition of Quail Hollow) was funded 
outside of the Parks Bond. 
**Linear Park – Concept/Design costs total $513,800 when including the extension of Findley Road. 
The road portion ($35,100) is being paid out of Public Works professional services. The park design 
costs will be partially defrayed by the Johns Creek Convention and Visitors Bureau investment of 
Tourism Product Development funds in the amount of $372,050. The first $220,200 was approved 
by Council on 08/21/2017 and the remaining $151,850 was approved on 11/27/2017.  
***The Atlanta Regional Commission awarded a $3.68M Grant for the Rogers Bridge project in 
December 2017. The 20% match will be split by the partners but is anticipated to be less than the 
$1.25M the City has allocated to the project. 

 
Program Administration 

As listed above, Council has agreed to program management fees with Jacobs (f/k/a CH2M) to manage the 
implementation and construction of the Parks Bond projects. The City agreed to an annual minimum of 
$200,000 which is invoiced as monthly payments of $12,500.  The fees are based on time worked to provide 
the Services at a 2.0 multiplier. At the conclusion of the fourth quarter audit, should the total value of the 
amounts paid by the City to Jacobs exceed the total documented cost of time worked by Parks Bond team 
members, Jacobs will transfer back to the City the overpaid portion and or the City will compensate Jacobs 
for additional work using the same 2.0 multiplier.  

 

 


